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INTER-OFFICE MEMO

TO: Information Services Policy Committee

FROM: Doug Thomas, Information Services Manager,
Information Services

DATE: August 11, 2005

SUBJECT: Monthly Report

SYSTEMS DEVELOPMENT PROJECTS

1 InterLinc e-Gov
The InterLinc Action Center software continues to be demonstrated. Department liaisons are
being trained with a 08/31/05 target date. Phase 11, the internal department and ombudsman
system, is targeted for 4th quarter 2005. 1.S. will be writing the Action Center software utilizing
Oracle9i. Numerous other on-line service efforts are in the works. Design and coding began on
the new Water eBilling System that will allow the customer to opt in for eBill/ePay, eliminating
the need to print / mail water bills. Various department homepages have been updated or in the
process of being reviewed. 1.S. continues to research the need for Internet content management
software in it's efforts to restructure and technically upgrade InterLinc to be compliant with
industry standards and Federal 508 rules. (Accessibility Guidelines) |.S. staff have been or in the
process of being trained for InterLinc support back up. Nick Wemhoff will be working on the
Notes Administration transition plan which will begin in Sept. 05.

2. Lancaster County General Assistance
|.S. staff have been meeting with the principle playersin the SRD effort. A finalized SRD
presentation of findings will be given to the GA Monitoring Committee in August 2005.

3. County Attorney/Public Defender Case Management System
Project planning activities began in July 05, to determine the scope, technology requirements, and
platform selection. Full time effort will begin in September.

4, Parking Tickets
Final implementation activities are ongoing. The hardware RFP s have been issued and
awarded. Printers and all related hardware arrived on August 2. The PO for the handhelds was
issued on 08/09/05 and shipment is expected to be late August. PSO training will begin as soon
as the hardware arrives. Full system deployment is targeted for day after Labor day 2005.



Fire Systems Rewrite

The PRIME systerm components have been successfully deployed. The design on the last
Prime module, RER, that supports internd employee personnd functions began last month and
good progressisbeing made. The EM Spro software that was implemented two months ago is
dill having technica problems. EMSpro ishaving ardiahility issue with sustained connectivity.
Record locking events have forced both I.S., Fire, and vendor staff to expend a considerable
amount of time trying to debug the cause. System settings within Terminal Services have been
the primary target for problem resolution. |.S. has recommended that the vendor take the lead
roll in this effort including an ongte diagnogtics effort to get this problem resolved. EM Spro staff
have agreed to come ondite, at our expensg, to try to solve the problems.  LFR staff have been
coordinating al the testing, training, and deployment of this software.

OPERATIONAL

The County PeopleSoft AS/400 prime shift utilization in July was 13.52% compared to
13.05% in May. Disk utilization is 34.8%.

The City Finance IDE AS/400 prime shift utilization in July was 8.08% compared to 8.31% in
June. Disk utilization ishigh at 75.9%.

The CJ S Alpha server prime shift utilization in July was 28%, the same asit wasin June.

The IBM Multiprise Enterprise Server prime shift utilization was 51.09% in July compared to
52.36% in June. There were 4,392,153 CICS transactions executed which includes
1,760,769 web transactions. The new IBM processor and enterprise disk storage unit was
put into production on Saturday morning, July 30™. At this point, we are very happy with the
performance. The new disk unit has an 1/O response time of about 3 to 4 times better than our
previous disk. The processor has averaged 55.63% prime shift utilization for the first severa
days of August. Response time on CICS transactions |ooks to have been reduced between
10% and 20%.
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PARKING TICKETS

Project Manager: Mark Wieting, Terry Lowe August 11,

Analyst:

Project Description:

Current Events:

Future Events:

History:

2005

Jim Jambor, Chris Plock

This system is a rewrite of the Cardinal system currently being used by the Violations Bureau to track
parking tickets. It has been decided to make this a browser based application with the data being housed
on the Alpha machine using ADMINS as the language to post the data updates. In addition to the coding
needed to push data to and from the browser, there will be a field component where the LPD Public
Service Officers will enter basic vehicle/plate information into a remote device, produce the paper
citation, and transfer the data to the host application.

07/05

08/05

09/03

10/03

11/03

12/03

The Pocket PCs and ticket printers were ordered but have not arrived. Thereis
a holdup with the paper supplier for the tickets as they are having trouble finding
a spool for the paper roll which will fit in the printer.

We are planning on converting and implementing the new system during
September as the pocket pcs will not arrive until mid August. Prior to
implementation, the PSOs will need to be trained on the new devices.

The core project team met to discuss the basic premise of the system, and to
discuss options and methods currently in use for browser based systems.

No work was performed on the Alpha towards this project. However, Terry and
Chris have spent some time researching hardware devices which could be used
in the field by the PSO-s who will be issuing the tickets.

Tim, Mark, and Chris met to discuss some of the methods used in the mainframe
web shell programs to begin a process of creating them on the Alpha.

We were able to display the menu page using data from the Alpha similar to the

process of the mainframe web shells. We will continue to meet with Chris to
refine this process and move to the next step.
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01/04

02/04

03/04

04/04

05/04

06/04

07/04

08/04

09/04

10/04

11/04

12/04

We had demos of the field hardware/software performed by Chris and Terry.
Dorothy wrote the XML return module on CJIS for returning the motor vehicle
data to the field.

We conducted interviews with Violations Bureau staff to get an idea of what the
new

system should involve. We began creating a sample screen to test the process
of creating and displaying HTML from the CJIS machine.

Conversion of the data from the Cardinal System was begun. Thiswill be a long
process to convert into our ADMINS design. We also began writing two more
panels and have begun work to develop standards, comm area, and screen flow.

The conversion of data from Cardinal continued. A first cut panel displaying the
ticket information was completed and the shell command file for flat screen was
started.

Work was started on creating the shell for the flat screen by designing the ticket
display, entry, update, and delete panel. The display and update portions have
been completed and the rest should be done next month. The conversion process
has been completed and made ready for the final implementation.

The shell command file, report, and screen were completed for flat panel. There
will be alittle fine tuning done as the next pand is created using the shells.

We have completed coding the ticket display/update/delete/add, the owner
display/update/del ete, ticket list by plate, ticket list by name, ticket list by vin, and
have quite a few panels done for the payment process.

The ticket and owner notes process was developed and finalized. The receipting
screens have been coded as well as the Scoflaw |ookup by plate and vin. Work
has begun on designing the financial and accounting portion. The receipt
adjustment screens have been started. A meeting was held with the LPD Public
Service Officers to show them the different devices available for the field. The
RECON device was chosen so work can begin on the ticket writing process.

The design of the towing module was started, but was tabled while we tried to
synch the ticket insert process between the office and the field units. The receipt
adjustment and voiding process was also completed.
Coding of the tow process was completed. The office screens were turned over
to the Violations Bureau for testing and they have been exercising the system.
What changes have come as a result of this testing have been completed.
Continue customer testing of the system. Begin programming the field devices
and the interface between the device and the database. Also, we will begin
attacking the batch reports and the method to submit them from a browser.
Customer testing of the system continued. Programming of the batch reportsis
near complete but still need to go through a system test. A method to submit the
reports from the browser was developed.
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01/05

02/05

03/05

04/05

05/05

06/05

*

*

We have completed programming on two of the communication processes
between the field unit and the data base.

Vehicle information by plate and vin
Scofflaw check by plate and vin

We have started to review all reports created for the new system. The god isto
go through all of them and weed out any which are not needed. Also, we will
begin adding them to the report menu in anticipation of the system test. We aso
completed programming for the following communication processes between the
field unit and the data base.

Ticket insert and update
Scofflaw ticket list

All real time and batch processes between the field units and the database have
been completed. Also work has begun on the web pay portion of the system.

We began conversion of the online ticket payment over to the CJIS system. The
first two ticket selection panels have been coded and tested to the point where
control is passed to the payment page. We met with staff from Violations
Bureau to review the system so far and to demonstrate the hand held units and
printers. IS feels we should try to use the 2 inch tape for printing tickets, we will
investigate this further with respect to hardware. 1S and VB staff have also
reviewed all remaining reports for criteria and necessity.

The online payment process was successfully coded and tested against the CJIS
database. The upload of the validation tables and the scofflaw file was also
completed. It was decided that a 2 inch paper would be used for the parking
tickets.

The network connections were installed and tested. The handheld units and
ticket printers to be used in the field by PSOs were ordered. Violations Bureau
ordered notice postcards and ticket paper began an acceptance test in
preparation for a July implementation.
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